

ID	Task Name	Duration	Start	Finish	January 2004							February 2004							March 2004							April 2004									
					1	4	7	10	13	16	19	22	25	28	31	3	6	9	12	15	18	21	24	27	1	4	7	10	13	16	19	22	25	28	31
1	Design	36 days	Mon 1/5/04	Tue 2/17/04																															
2	Phase 1 - Feasibility/Preliminary Design	10 days	Mon 1/5/04	Fri 1/16/04																															
3	Determine pump design	9 days	Mon 1/5/04	Thu 1/15/04																															
4	Evaluate console requirements	9 days	Mon 1/5/04	Thu 1/15/04																															
5	Evaluate cannula requirements	9 days	Mon 1/5/04	Thu 1/15/04																															
6	Phase 1 Design Review	1 day	Fri 1/16/04	Fri 1/16/04																															
7	Phase 2	26 days	Sat 1/17/04	Tue 2/17/04																															
8	Pump Design	25 days	Sat 1/17/04	Mon 2/16/04																															
9	Cannula Design	25 days	Sat 1/17/04	Mon 2/16/04																															
10	Console Design/Evaluation (IABP)	25 days	Sat 1/17/04	Mon 2/16/04																															
11	Phase 2 Design Review	1 day	Tue 2/17/04	Tue 2/17/04																															
12	Manufacturing	31 days	Wed 2/18/04	Sun 3/21/04																															
13	Order Parts	8 days	Wed 2/18/04	Wed 2/25/04																															
14	Machine Parts	19 days	Thu 2/26/04	Wed 3/17/04																															
15	Final Pump/Cannula Assembly	4 days	Thu 3/18/04	Sun 3/21/04																															
16	Bench Testing	37 days?	Mon 2/23/04	Fri 4/2/04																															
17	Design Mock Loop	5 days?	Mon 2/23/04	Fri 2/27/04																															
18	Experimental Protocol Development	6 days?	Sat 2/28/04	Thu 3/4/04																															
19	Conduct Bench Testing	11 days?	Mon 3/22/04	Fri 4/2/04																															
20	SBIR Proposal	71 days	Mon 1/26/04	Tue 4/13/04																															
21	Draft	13 days	Mon 1/26/04	Tue 2/10/04																															
22	Revision 1	49 days	Thu 2/12/04	Sat 4/3/04																															
23	Final Preparation	7 days	Sun 4/4/04	Mon 4/12/04																															
24	Presentation	1 day	Tue 4/13/04	Tue 4/13/04																															

Project: The Lucina System
Date: Mon 2/16/04

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	